
EM Projects Completed 2005-2009 

 

In order to promote greater transparency, the Office of Environmental Management (EM) 

will be posting additional project management information on its web page. The report 

tracks the status of soil and groundwater remediation and waste disposition projects. 

 

The Environment Management cleanup projects included large quantities of radioactive 

wastes, spent nuclear fuel, excess plutonium and uranium, thousands of contaminated 

facilities, and contaminated soil and groundwater resulting from five decades of nuclear 

weapons production and energy research during the Cold War. 

 

The first report shown below highlights projected costs, actual costs, projected 

completion dates, and actual completion dates.  The report shows: 

 All projects met regulatory deadlines 

 95 percent (18 projects) completed on schedule 

 84 percent (16 projects) completed within 10 percent of project budget  

 

 

 



Site Projects
Projected 

Cost $M

Actual Cost 

$M

Projected 

Completion 

Date

Completion 

Date

Cost 

Success?

Schedule 

Success?

Completed 

Scope?

Columbus (West 

Jefferson), OH
Nuclear Facility D&D 

146$     171$       2006 2006

 

Ashtabula, OH Soil and Water Remediation 

144$     136$       2006 2006

  

Solid Waste Stabilization and Disposition

1,594$  1,627$    2006 2006

  

Soil and Water Remediation 

1,383$  1,391$    2006 2006

  

Non-Nuclear Facility D&D 

283$     226$       2006 2006

  

Solid Waste Stabilization and Disposition 

282$     265$       2006 2006

  

Soil and Water Remediation 

154$     222$       2006 2006

 

Nuclear Facility D&D 

482$     505$       2006 2006

  

Brookhaven 

National Lab, NY
Soil and Water Remediation 

263$     266$       2005 2005

  

Solid Waste Stabilization and Disposition

440$     465$       2006 2006

  

Soil and Water Remediation

290$     350$       2006 2006

 

Savannah River 

Site, SC
Nuclear Materials Stabilization & Disposition

131$     134$       2006 2005

  

Inhalation 

Toxicology Lab, 

NM

Soil and Water Remediation 

11$       10$         2010 2008

  

Solid Waste Stabilization and Disposition

68$       72$         2006 2006

  

Soil and Water Remediation 

132$     134$       2006 2006

  

Lawrence-

Berkeley National 

Lab, CA

Soil and Water Remediation

36$       34$         2006 2007

 

Kansas City 

Plant, MO
Soil and Water Remediation 

28$       30$         2006 2006

  

Lab for Energy 

Related Health 

Research, CA

Nuclear Facility D&D 

39$       40$         2005 2005

  

Rocky Flats, CO All Projects

6,135$  6,053$    2007 2005

  

16 18 19

84% 95% 100%

Mound, OH

DOE Office of Environmental Management Completed Projects - 2005 to Present (Preliminary Analysis)

This table compares the approved project cost and project schedule to the actual completion cost and schedule for Environmental Management cleanup projects 

completed since 2005.  These nineteen projects were projected to cost over twelve billion dollars.  Sixteen of the projects completed within ten percent of the 

projected budget, eighteen of these projects were completed on schedule, and each of these projects completed all remediation and disposition of waste required 

by regulatory agencies governing the sites.

Total (of 19 Projects)

% Success

Lawrence-

Livermore 

National Lab, NM

Oak Ridge, TN

Fernald, OH


